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ESTIMATE RUN 11/02/2011

ESTIMATE SUMMARY 14:11:46

CONTID: C18160         ESTIMATE NO: 0003 PROG 2005

PCN: 18160-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 BRIDGE AT EAGLE (F-09-H) PERCENT TIME:

PROJECT NO: FBR0063-038                   

US 6 BRIDGE AT EAGLE (F-09-H)

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 11/02/2011 DATE TIME STARTED 08/15/2011

2027 WEST COLFAX DATE LET 06/09/2011 DATE WORK BEGAN 08/15/2011

 DATE AWARDED 06/20/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/05/2011 DATE ACCEPTED

DENVER CO 80204     303/562-2000 DATE NOTICE TO PROCEED 08/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,367,686.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,952,829.84 NON-PARTICIPATING 698,629.79

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,190.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.78

FIXED COMPLETION DATE

FIXED COMPLETION DATE

40.17%

2,014,809.04

698,629.79

698,629.79

678,439.73

$

$

$

$

0.00

1,352,877.55

1,352,877.55

0.00

1,352,877.55

-35,973.32

0.00

1,316,904.23

0.00

AMOUNT DUE 1,316,904.23 678,439.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 678,439.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

80.0 TIME ALLOW: 5/18/2012 ??:??:??

ORIG TIME ALLOW: 5/18/2012 ??:??:??
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 0.850

0.100

201-00000  
 

1.000

L S 

10,200.00000 9,690.000.950

1,020.00

0010 Removal of Pipe 130.000

0.000

202-00035  
 

130.000

LF  

14.00000 1,820.00130.000

0.00

0015 Removal of Delineator 4.000

9.000

202-00090  
 

18.000

EACH

13.00000 169.0013.000

117.00

0020 *Removal of Asphalt Mat 0.000

2,218.000

202-00220  
 

3,390.000

SY  

3.50000 7,763.002,218.000

7,763.00

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,581.000

SY  

2.25000 0.000.000

0.00

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

53.00000 0.000.000

0.00

0035 Removal of Fence 582.000

0.000

202-01000  
 

635.000

LF  

3.20000 1,862.40582.000

0.00

0040 *Removal of Guardrail Type 3 75.000

120.000

202-01130  
 

196.000

LF  

11.40000 2,223.00195.000

1,368.00

0045 *Removal of End Anchorage 1.000

0.000

202-01300  
 

1.000

EACH

127.00000 127.001.000

0.00

0050 Sawing Asphalt Material (10 Inch) 0.000

530.000

202-05030  
 

530.000

LF  

5.00000 2,650.00530.000

2,650.00

0055 *Embankment Material (Complete In Place) 9,550.000

3,057.700

203-00060  
 

12,725.000

CY  

17.75000 223,786.6812,607.700

54,274.18
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Muck Excavation 353.000

125.000

203-00100  
 

478.000

CY  

15.00000 7,170.00478.000

1,875.00

0065 Rolling 0.000

0.000

203-01140  
 

20.000

HOUR

159.00000 0.000.000

0.00

0070 Blading 0.000

0.000

203-01500  
 

70.000

HOUR

127.00000 0.000.000

0.00

0075 Backhoe 9.000

0.000

203-01510  
 

70.000

HOUR

134.00000 1,206.009.000

0.00

0080 Dozing 0.000

0.000

203-01550  
 

50.000

HOUR

128.00000 0.000.000

0.00

0085 Truck (Dump) 0.000

0.000

203-01582  
 

20.000

HOUR

84.00000 0.000.000

0.00

0090 Front End Loader (Rubber Tire) 5.000

0.000

203-01590  
 

20.000

HOUR

131.00000 655.005.000

0.00

0095 Combination Loader 0.000

0.000

203-01594  
 

50.000

HOUR

131.00000 0.000.000

0.00

0100 Potholing 4.000

4.000

203-01597  
 

20.000

HOUR

225.00000 1,800.008.000

900.00

0105 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

166.00000 0.000.000

0.00

0110 Topsoil 300.000

428.000

207-00205  
 

800.000

CY  

5.60000 4,076.80728.000

2,396.80
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Stockpile Topsoil 700.000

0.000

207-00210  
 

800.000

CY  

5.25000 3,675.00700.000

0.00

0120 *Erosion Log (12 Inch) 721.000

0.000

208-00002  
 

838.000

LF  

5.00000 3,605.00721.000

0.00

0125 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

12.000

EACH

13.00000 0.000.000

0.00

0130 *Check Dam 0.000

0.000

208-00040  
 

3.000

EACH

146.00000 0.000.000

0.00

0135 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

3.000

EACH

177.00000 0.000.000

0.00

0140 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

2,150.00000 4,300.002.000

0.00

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

30.000

HOUR

46.00000 0.000.000

0.00

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

30.000

HOUR

85.00000 0.000.000

0.00

0155 Erosion Control Supervisor 28.000

24.000

208-00206  
 

190.000

DAY 

65.00000 3,380.0052.000

1,560.00

0160 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

95.00000 0.000.000

0.00

0165 Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

635.00000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Seeding (Native) 0.000

0.870

212-00006  
 

1.500

ACRE

986.00000 857.820.870

857.82

0175 *Seeding (Temporary) 0.000

0.000

212-00009  
 

1.000

ACRE

1,918.00000 0.000.000

0.00

0180 *Soil Conditioning 0.000

0.870

212-00032  
 

1.500

ACRE

1,785.00000 1,552.950.870

1,552.95

0185 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.200

ACRE

730.00000 0.000.000

0.00

0190 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.500

ACRE

2,200.00000 0.000.000

0.00

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

225.000

LB  

3.15000 0.000.000

0.00

0200 *Evergreen Tree (10 F00t) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00511  
 

8.000

EACH

850.00000 0.000.000

0.00

0205 *Soil Retention Blanket (Coconut) 0.000

3,616.450

216-00037  
 

4,182.000

SY  

2.50000 9,041.133,616.450

9,041.13

0210 *Wildlife Biologist 40.500

0.000

240-00000  
 

40.500

HOUR

79.00000 3,199.5040.500

0.00

0215 Aggregate Base Course (Class 3) 0.000

2,783.160

304-03000  
 

4,868.000

TON 

15.55000 43,278.142,783.160

43,278.14

0220 Aggregate Base Course (Class 6) 0.000

1,552.750

304-06000  
 

1,993.000

TON 

21.60000 33,539.401,552.750

33,539.40
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.920

403-00720  
 

32.000

TON 

151.00000 138.920.920

138.92

0230 *Hot Mix Asphalt (Grading SX) (75) 0.000

610.180

403-34701  
 

1,706.000

TON 

73.00000 44,543.14610.180

44,543.14

0235 *Asphalt Cement Performance Grade (PG 58-34) 0.000

32.340

411-03355  
 

106.000

TON 

838.00000 27,100.9232.340

27,100.92

0240 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

2,787.000

GAL 

1.20000 0.000.000

0.00

0245 Riprap (12 Inch) 0.000

17.000

506-00212  
 

17.000

CY  

70.00000 1,190.0017.000

1,190.00

0250 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

141.000

603-01185  
 

141.000

LF  

69.40000 9,785.40141.000

9,785.40

0255 18 Inch Reinforced Concrete End Section 0.000

1.000

603-05018  
 

1.000

EACH

744.00000 744.001.000

744.00

0260 Inlet Type C (Special) 0.000

0.000

604-00350  
 

1.000

EACH

4,700.00000 0.000.000

0.00

0265 Vane Grate Inlet (5 Foot) 0.000

1.000

604-25005  
 

1.000

EACH

4,850.00000 4,850.001.000

4,850.00

0270 Vane Grate Inlet (10 Foot) 0.000

2.000

604-25010  
 

2.000

EACH

5,050.00000 10,100.002.000

10,100.00

0275 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

993.000

LF  

17.15000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

741.00000 0.000.000

0.00

0285 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,180.00000 0.000.000

0.00

0290 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

656.00000 0.000.000

0.00

0295 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,880.00000 0.000.000

0.00

0300 End Post 0.000

0.000

607-00005  
 

1.000

EACH

344.00000 0.000.000

0.00

0305 Corner and Line Brace Post 0.000

0.000

607-00010  
 

1.000

EACH

425.00000 0.000.000

0.00

0310 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

35.000

LF  

10.60000 0.000.000

0.00

0315 Fence (Plastic) 890.000

0.000

607-11525  
 

1,100.000

LF  

3.18000 2,830.20890.000

0.00

0320 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

190.000

LF  

21.00000 0.000.000

0.00

0325 Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

27.00000 0.000.000

0.00

0330 Delineator (Type II) 0.000

0.000

612-00002  
 

18.000

EACH

28.00000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Delineator (Type III) 0.000

0.000

612-00003  
 

7.000

EACH

30.00000 0.000.000

0.00

0340 4 Inch Electrical Conduit (Plastic) 0.000

278.000

613-01400  
 

1,402.000

LF  

10.00000 2,780.00278.000

2,780.00

0345 Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

1.000

EACH

700.00000 0.000.000

0.00

0350 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

19.000

LF  

18.00000 0.000.000

0.00

0355 24 Inch Drainage Pipe (Class 3) 0.000

238.000

624-23024  
 

238.000

LF  

67.00000 15,946.00238.000

15,946.00

0360 *Construction Surveying 0.340

0.260

625-00000  
 

1.000

L S 

16,000.00000 9,600.000.600

4,160.00

0365 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

100.000

HOUR

100.00000 0.000.000

0.00

0370 *Mobilization 0.330

0.066

626-00000  
 

1.000

L S 

388,300.00000 153,766.800.396

25,627.80

0375 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

37,100.00000 18,550.000.500

3,710.00

0380 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

30.000

GAL 

106.00000 0.000.000

0.00

0385 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

90.000

GAL 

31.75000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

19.000

SF  

15.85000 0.000.000

0.00

0395 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

31.000

SF  

15.85000 0.000.000

0.00

0400 *Flagging 508.000

577.750

630-00000  
 

4,000.000

HOUR

21.00000 22,800.751,085.750

12,132.75

0405 *Traffic Control Inspection 36.000

8.000

630-00007  
 

200.000

DAY 

130.00000 5,720.0044.000

1,040.00

0410 *Traffic Control Management 34.000

20.000

630-00012  
 

190.000

DAY 

395.00000 21,330.0054.000

7,900.00

0415 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

160.00000 160.001.000

0.00

0420 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

106.00000 0.000.000

0.00

0425 *Construction Traffic Sign (Panel Size A) 11.000

4.000

630-80341  
 

30.000

EACH

21.00000 315.0015.000

84.00

0430 *Construction Traffic Sign (Panel Size B) 2.000

0.000

630-80342  
 

7.000

EACH

21.00000 42.002.000

0.00

0435 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

5,300.00000 5,300.001.000

0.00

0440 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

2.000

EACH

31.75000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 *Drum Channelizing Device 13.500

16.500

630-80360  
 

100.000

EACH

21.00000 630.0030.000

346.50

0450 *Drum Channelizing Device (With Light) (Flashing) 1.500

1.500

630-80363  
 

6.000

EACH

21.00000 63.003.000

31.50

0455 Concrete Barrier (Temporary) 240.000

0.000

630-80370  
 

1,200.000

LF  

28.00000 6,720.00240.000

0.00

0460 *Traffic Cone 20.000

2.500

630-80380  
 

300.000

EACH

1.00000 22.5022.500

2.50

0465 *Impact Attenuator (Temporary) 0.500

0.500

630-85010  
 

2.000

EACH

2,118.00000 2,118.001.000

1,059.00

0470 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A Partnering 2,000.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 2,000.002,000.000

0.00

0480 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0485 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0495 F/A Asphalt Cement Cost Adjustment 0.000

-1,619.930

700-70019  
 

33,000.000

F A 

1.00000 -1,619.93-1,619.930

-1,619.93
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0500 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0505 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0510 F/A Interpretive Sign 0.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0515 F/A Relocate Irrigation Water Line 0.000

0.000

700-70100  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0690 Added Item (Dollar)/ Lein filed by PreSeistek -1,809.920

0.000

900-00006  
 

-1,809.920

DOL 

1.00000 -1,809.92-1,809.920

0.00

0695 Added Item (Lump Sum)/ Transporting Additional Forms to
Project Site - CMO 003

0.000

1.000

900-00014  
 

1.000

L S 

3,910.00000 3,910.001.000

3,910.00

0700 Added Item (Dollar)/ Force Account for Acceleration 
Effort - CMO 003

0.000

6,972.170

900-00006  
 

6,972.170

DOL 

1.00000 6,972.176,972.170

6,972.17

0705 Added Item (Lump Sum)/ Phase I Schedule Incentive - CMO
003

0.000

0.000

900-00014  
 

0.000

L S 

43,000.00000 0.000.000

0.00

CAT 748,026.77344,728.091,903,073.85CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0520 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

151,000.00000 0.000.000

0.00

0525 Removal of Portions of Present Structure (Special) 0.000

0.000

202-00495  
 

1.000

L S 

17,400.00000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0530 Structure Excavation 0.000

168.520

206-00000  
 

1,728.000

CY  

7.50000 1,263.90168.520

1,263.90

0535 Structure Backfill (Flow-Fill) 0.000

225.000

206-00065  
 

368.000

CY  

106.00000 23,850.00225.000

23,850.00

0540 Structure Backfill (Class 1) 0.000

578.000

206-00100  
 

2,652.000

CY  

32.30000 18,669.40578.000

18,669.40

0545 Structure Backfill (Class 2) 0.000

19.000

206-00200  
 

65.000

CY  

10.00000 190.0019.000

190.00

0550 Mechanical Reinforcement of Soil 0.000

578.000

206-00360  
 

2,652.000

CY  

13.15000 7,600.70578.000

7,600.70

0555 Shoring (Area 1) 0.000

0.500

206-01781  
 

1.000

L S 

12,700.00000 6,350.000.500

6,350.00

0560 Shoring (Area 2) 0.000

0.500

206-01782  
 

1.000

L S 

12,700.00000 6,350.000.500

6,350.00

0565 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0570 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

5,200.00000 0.000.000

0.00

0575 *Monitoring Technician 0.000

0.000

250-00050  
 

100.000

HOUR

62.00000 0.000.000

0.00

0580 *Health and Safety Officer 0.000

0.000

250-00110  
 

40.000

HOUR

79.00000 0.000.000

0.00
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PCN: 18160-BID    ESTIMATE RUN 11/02/2011

PROJECT: FBR0063-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0585 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

178.000

TON 

73.00000 0.000.000

0.00

0590 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

11.000

TON 

838.00000 0.000.000

0.00

0595 Geomembrane 0.000

0.000

420-00000  
 

477.000

SY  

14.80000 0.000.000

0.00

0600 *Drilling Hole to Facilitate Pile Driving 550.000

0.000

502-00100  
 

558.000

LF  

156.00000 85,800.00550.000

0.00

0605 Pile Tip 14.000

0.000

502-00460  
 

24.000

EACH

135.00000 1,890.0014.000

0.00

0610 *Steel Piling (HP 14x89) 652.000

0.000

502-11489  
 

984.000

LF  

62.50000 40,750.00652.000

0.00

0615 Block Facing 0.000

496.000

504-04410  
 

2,103.000

SF  

22.40000 11,110.40496.000

11,110.40

0620 Riprap (24 Inch) 105.000

261.300

506-00224  
 

456.000

CY  

84.00000 30,769.20366.300

21,949.20

0625 *Architectural Steel Refurbishment 0.000

0.000

509-60000  
 

1.000

L S 

36,000.00000 0.000.000

0.00

0630 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,095.000

SY  

12.30000 0.000.000

0.00

0635 Waterstop (12 Inch) 0.000

84.000

518-00112  
 

130.000

LF  

13.40000 1,125.6084.000

1,125.60
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:46

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0640 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

143.000

LF  

10.00000 0.000.000

0.00

0645 *Concrete Class D (Bridge) 161.000

162.640

601-03040  
 

716.000

CY  

472.00000 152,758.08323.640

76,766.08

0650 *Structural Concrete Coating 0.000

0.000

601-40300  
 

1,006.000

SY  

13.80000 0.000.000

0.00

0655 *Reinforcing Steel (Epoxy Coated) 16,446.000

54,529.000

602-00020  
 

115,338.000

LB  

0.98000 69,555.5070,975.000

53,438.42

0660 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

352.000

LF  

145.00000 0.000.000

0.00

0665 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

702.000

LF  

2.00000 0.000.000

0.00

0670 *Prestressed Concrete I (BT84) 0.000

400.800

618-00184  
 

668.000

LF  

310.00000 124,248.00400.800

124,248.00

CAT 584,280.78352,911.701,427,012.74CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,400.00000 16,400.001.000

0.00

0680 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0685 F/A Furnish Office Space 1,980.000

990.000

700-70034  
 

20,000.000

F A 

1.00000 2,970.002,970.000

990.00

CAT 20,570.00990.0037,600.00CURRENT AMT0450 $ $ $

$ 1,352,877.55698,629.79$3,367,686.59$CURRENT AMTPROJECT TOTAL


